

CHANGE REQUEST #2

This is a Change Request ("CR") to the Agreement between **REC Solar Commercial Corporation**, a Delaware corporation, ("Contractor") and **Redwood City School District**, ("Client") dated 10.16.18 (the "EPC Agreements").

PARTIES/PROJECT/SITE INFORMATION

Project: Redwood City School District Prop 39 PV Project	REC Solar Project Number: 37775900
Contractor: REC Solar Commercial Corporation Attn: Contracts Administration cc: Project Manager 3450 Broad Street, Suite 105 San Luis Obispo, CA 93401 Email: lpaine@recsolar.com Project Manager: Lysa Paine	Customer: (Notice Name & Address) Redwood City School District 750 Bradford St. Redwood City, CA 94063

Change Order Description

The Work shall be amended as follows for the sites located below:

- 1) Redwood City School District has requested the following work to proceed:
- a) **Roosevelt Elementary School**
 - i) Painting of 9 bollards in color Safety Yellow.
 - (1) Labor: \$733.50

WORK PERFORMED BY OTHER THAN CONTRACTOR: DEDUCT:

(a) Material (attach itemized quantity & unit cost plus sales tax)	\$0.00
(b) Add Labor (attach itemized hours & rates, fully encumbered)	\$733.50
(c) Add Equipment (attach suppliers' invoice) – Incl. Insurance	\$0.00
(d) Subtotal	\$733.50
(e) Add overhead and profit for any and all tiers of subcontractor, the total not to exceed 15% of item (d)	\$110.03
(f) Subtotal	\$843.53
(g) Add overhead and profit for Contractor, not to exceed 5% of item (f)	\$42.18
(h) Subtotal	\$885.71
(i) Add Bond and Insurance, not to exceed 2% of item (h)	\$17.71
TOTAL	\$903.42
New Contract Value	\$552,730.42

REC Commercial Corporation

Print Name: _____

Signature: _____

Date: _____

Client: Redwood City School District

Print Name: _____

Signature: _____

Date: _____

Internal Approval**Lysa Paine – Project Manager****David Ott – Sr. Project Manager****Chris Licciardi – Sr. Director, Project Management**DS
LP

Initial

9/25/2019 Date

DS
DO

Initial

9/25/2019 Date

DS
CL

Initial

9/26/2019 Date

CONFIDENTIAL

REQUEST FOR CHANGE ORDER



DATE: 08/21/19
 TO: REC Solar
3450 Broad Street, Suite 105
San Luis Obispo, CA 93401

QUOTE # CO-04
 MBL # 1165
 CONTRACT/P.O. PO 61337, 61339, 61340 OS

ATTN: Lysa Paine

THIS CHANGE ORDER IS REQUESTED BECAUSE OF THE REVISIONS AS DESCRIBED BELOW,
 AND WHICH ARE NOT COVERED BY THE ORIGINAL CONTRACT FOR:

PROJECT NAME: **Redwood City School District**

DESCRIPTION OF CHANGES: ADD: \$ 1,467.00 DEDUCT

Credit for 1/3 of asphalt repair at Clifford ES \$ (3,333.00)
 Painting of 16) bollards Safety Yellow \$ 4,800.00 *9) at Roosevelt ES and 7) at Selby Lane ES
 TOTAL \$ 1,467.00

Total of Original Contract \$ 472,370.00 Add \$ 1,467.00

Total of Prior Change Orders \$ 34,831.09 Deduct

Total Contract prior to this C/O \$ 507,201.09 Revised Contract \$ 508,668.09

TIME FOR COMPLETION OF WORK IS EXTENDED BY 0 DAYS BEYOND
 ANY COMPLETION DATE SET FORTH IN THE ORIGINAL CONTRACT FOR SUCH WORK.

THE NECESSARY WORK FOR THE EXECUTION OF THIS ADDITIONAL SCOPE OF WORK WILL BE/HAS BEEN
 PERFORMED PROMPTLY UPON YOUR ACCEPTANCE EITHER VERBALLY OR WRITTEN.

ACCEPTANCE OF THE ABOVE NAMED CHANGE ORDER INCLUDES RESPONSIBILITY OF PAYMENT
 WITHIN THIRTY (30) DAYS UPON COMPLETION OF WORK.

THE ABOVE QUOTED PRICE IS VALID FOR 30 DAYS FROM : 08/21/19

QUOTED: Jessie Williams

ACCEPTED BY:

TITLE: PROJECT MANAGER

TITLE

DATE: 08/21/19

DATE: