

CHANGE REQUEST

This is a Change Request ("CR") to the Solar Maintenance Agreement between **REC Solar Commercial Corporation**, a Delaware corporation, ("Contractor") and **Redwood City School District**, ("Client") dated 10/11/2018 (the "EPC Agreements").

PARTIES/PROJECT/SITE INFORMATION

Project: Redwood City School District Prop 39 PV Project	REC Solar Project Number: 37774900
Contractor: REC Solar Commercial Corporation Attn: Contracts Administration cc: Project Manager 3450 Broad Street, Suite 105 San Luis Obispo, CA 93401 Email: lpaine@recsolar.com Project Manager: Lysa Paine	Customer: (Notice Name & Address) Redwood City School District 750 Bradford St Redwood City, CA 94063

Change Order Description

The Work shall be amended as follows for the site located at the District Office, 750 Bradford Street, Redwood City, CA 94063:

- 1) Removal of the MicroGrid and BESS System from the maintenance obligations and modify section 3.1 of the agreement.

WORK PERFORMED BY OTHER THAN CONTRACTOR: DEDUCT:

Original Operations and Maintenance (O&M) First Year Contract Value	\$22,100.00
Original O&M Total Term Contract Value (20yrs@2.5% Esc.)	\$564,537.00
(a) Deduct Maintenance of MicroGrid and BESS	(\$ 2,800) (per year)
New First Year Contract Value	\$19,300.00
New Total Term Contract Value (20yrs@2.5% Esc.)	\$432,012.00

REC Commercial Corporation

Print Name: B. H. Heidt
Signature: [Signature]
Date: 9/5/19

Client: Redwood City School District

Print Name: _____
Signature: _____
Date: _____